f ). AGENDA BILL APPROVAL FORM

" WASHINGTON

Agenda Subject: Change Order No. 3 to Contract 09-01 Date: September 28, 2009
Department: Attachments: Budget Status Sheet, | Budget Impact:
Public Works Vicinity Map $0

Administrative Recommendation:

City Council approve Change Order No. 3 in the amount of $77,790.53 plus WA state sales tax of
$6,845.57 for a total change order price of $84,636.10 to Contract 09-01 with R. L. Alia Company for
project CP0762, Les Gove Neighborhood Improvement Project — Phase 1.

Background Summary:

During the course of construction on a private development (the Auburn Regional Medical Center) it was
discovered that the existing 6-inch cast iron water main on A Street NW between 1% Street NE and 2"
Street NE has inadequate cover to accommodate the reconstruction of the street, is of sub-standard
material and is in poor condition. Due to the above reasons, the A Street NW water main is being
replaced. A 12-inch water main is the standard size main required for the downtown area.

Change Order Description:

This change order is for the construction of approximately 340 lineal feet of 12-inch ductile iron water
main on A Street NW, between 1% Street NE and 2™ Street NE. Improvements include the new water
main and associated valves, fittings and services, removing/disposing of the existing 6-inch cast iron
water main, and restoration of the work area, not including pavement.

For 2009, an overall project budget contingency of $40,066 remains in the 430 Water fund after this
change order.
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BUDGET STATUS SHEET

IProject No: CP0762

Project Title:

Les Gove Neighborhood improvement Project

Project Manager: Leah Dunsdon

Initiation Date: March 17, 2008
Advertisement Date: March 17, 2009
Award Date: April 20, 2009

(O Initiation/Consultant Agreement

O

Permission to Advertise

(O Contract Award
@ Change Order #3 Approval

®)

Contract Final Acceptance

Date: September 23, 2009

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funding Prior Years 2009 2010 Future Years Total
**103 Fund - SOS Program 132,616 1,200,000 575,000 1,907,616
430 Fund - Water Repair and Replacement Program 20,711 20,711
430 Fund - Water Utility Fund 191,538 1,066,270 900,000 2,157,808
“*431 Fund - Sewer Repair and Replacement Program 61,383 610,000 10,000 681,383
**432 Fund - Storm Utility Fund 22,999 350,000 20,000 392,999
Total 429,247 3,226,270 1,505,000 0 5,160,517
Activity Prior Years 2009 2010 Future Years Total
Design Engineering - City Costs 80,284 100,000 25,000 205,284
Design Engineering - Consultant Costs 348,963 142,937 10,000 501,900
Construction Contract Bid (Phase 1) 2,052,836 2,052,836
Authorized Contingency for Contract Bid (5%) (Ph 1) 111,331 111,331
Change Order #1 (Phase 1) 173,777 173,777
Change Order #2 (Phase 1) 24,057 24,057
Change Order #3 (Phase 1) 84,636 84,636
Authorized Contingency for CO #3 (5%) (Phase 1) 4,232 4,232
Construction Engineering - City Costs (Phase 1) 150,000 150,000
Construction Engineering - Consultant Costs (Phase 1) 50,000 50,000
Construction Estimate (Phase 2) 793,636 793,636
Project Contingency (10%) {(Phase 2) 79,364 79,364
Construction Engineering - City Costs (Phase 2) 100,000 100,000
Construction Engineering - Consultant Costs (Phase 2) 50,000 50,000
Total 429,247 2,893,806 1,058,000 0 4,381,052
103 Save Our Streets Budget Status
Prior Years 2009 2010 Future Years Total
*103 Funds Budgeted () (132,616) (1,200,000) (575,000) 0 (1,807,616)
103 Funds Needed 132,616 1,189,138 395,950 0 1,717,704
*103 Fund Project Contingency () 0 (10,862) (179,050) 0 (189,912
103 Funds Required 0 0 0 0 0
430 Water Budget Status
Prior Years 2008 2010 Future Years Total
*430 Funds Budgeted ( ) (212,249) (1,066,270) (800,000), 0 (2,178,519)
430 Funds Needed 212,249 1,026,204 643,200 0 1,881,653
*430 Fund Project Contingency () 0 (40,066) (256,800) 0 (296,866
430 Funds Required 0 0 0 0 0
431 Sewer Budget Status
Prior Years 2009 2010 Future Years Total
*431 Funds Budgeted () (61,383) (610,000) (10,000} 0 (681,383)
431 Funds Needed 61,383 499,112 1,960 0 562,455
*431 Fund Project Contingency ( ) 0 (110,888) {8,040) 0 {118,928)
431 Funds Required 0 0 0 0 0
432 Storm Budget Status
Prior Years 2009 2010 Future Years Total
*432 Funds Budgeted () (22,999) (350,000)) (20,000) 0 (392,999)|
432 Funds Needed 22,999 179,352 16,890 Y 219,241
*432 Fund Project Contingency () 0 (170,648) (3,110) 0 (173,758)
432 Funds Required 0 0 0 0 0

* (# ) in the Budget Status Sections indicates Money the City has available.
“*Funds Budgeted are a portion of the overall Sewer Repair and Replacement Program, the Storm Utility Fund, and the SOS Program budgets.
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CITY OF AUBURN
CP0762, LES GOVE NEIGHBORHOOD

IMPROVEMENT PROJECT -
CHANGE ORDER #3

SCALE: 1"=300'

Figure 1

Vicinity May




